

مدل زمان بندی-موجودی زنجیره تامین ساخت و ساز

در پروژه های EPC

محسن علی احمدی^۱، علی صدیقی زاده^۲، امیرعباس شجاعی^۳

-
۱. کارشناس ارشد مهندسی صنایع دانشگاه آزاد اسلامی واحد تهران جنوب، تهران، ایران
۲. دانشجوی دکترای مهندسی صنایع گرایش برنامه ریزی و مدیریت تولید دانشگاه آزاد اسلامی واحد تهران جنوب، تهران، ایران
۳. استادیار و عضو هیئت علمی دانشکده مهندسی صنایع دانشگاه آزاد اسلامی واحد تهران جنوب، تهران، ایران
-

نویسنده مسئول مقاله: محسن علی احمدی

st_m_aliahmadi@azad.ac.ir tel:09125103770*

Seddigizadeh@ioec.com tel : 09125018186

amir@ashojaie.com tel : 09121943796

Construction supply chain Timing-inventory Model in EPC Projects

Mohsen Aliahmadi, Ali Sedighizadeh, Amir Abbas Shojaie

-
1. *PhD. Student of Ind. Industrial Engineering, Faculty of Industrial Engineering, South Tehran Branch of Islamic Azad University, Tehran, Iran*
 2. *MSc. of Industrial Engineering, South Tehran Branch of Islamic Azad University, Tehran, Iran*
 3. *Assistant Professor in Industrial Engineering, Faculty of Industrial Engineering, South Tehran Branch of Islamic Azad University, Tehran, Iran*
-

Corresponding Author: Mohsen Aliahmadi
Email: st_m_aliahmadi@azad.ac.ir